

NORTHERN RAILWAY

Office of the
Dy. Chief Engineer/TMC/Line
State Entry Road, New Delhi

COMPLETION CERTIFICATE

Name of work: - Periodic Overhauling (POH) of 2 Nos. point and crossing changing track machines i.e M/S Ameca make T-28 track machine (comprising of 4 Nos.portal cranes) under administrative control of Dy.CE/TMC/Line, state Entry Road, New Delhi by supplying & fixing of various spare parts & repair work done as per tender schedule at TMMD/TKD.


1	Name & complete Address of the contractor	M/s. Sunbeam Industrial Products Pvt. Ltd., B-36, Keshopur Industrial Area, Vikas Puri, New Delhi-110018.
2	In case of partnership firm/JV, the names & shares of various partners/members as per contract agreement	Private limited company
3	Letter of Acceptance	1-W/TMC/Dy.CE/L/ POH/T-28/06/2016-17 dt. 05.04.2017.
4	Agreement No.	1-W/TMC/Dy.CE/L/ POH/T-28/06/2016-17 dt. 24.06.2017.
5	Brief description of nature & scope of the work	Periodic Overhauling (POH) of 2 Nos. point and crossing changing track machines i.e M/S Ameca make T-28 track machine (comprising of 4 Nos.portal cranes) by supplying & fixing of various spare parts, but excluding electric works.
6	a) Initial Agreement cost	Rs.71,98,611/-
	b) Total Payment made	Rs.71,98,611/-
	LD/Penalties/other recoveries made in contract (Amount & reason)	No LD penalty or recovery made in this work.
7	Original date of completion (DOC)	04.10.2017
8	a) Actual date of completion (DOC)	25.02.2018
9	b) Whether extension to DOC given with LD/Penalty or without penalty.	Without LD/Penalty
	Any other remarks	Work completed successfully on 24.02.2018

It is certified that the works as envisaged in scope of contract have been completed successfully in accordance with plans, specifications and provisions of contract.

This certificate however shall not be deemed to relieve the contractor of his obligations as per contract with respect to defective workmanship and/or materials within maintenance period prescribed in contract.

Date of issue of certificate: 04/09/2018

Case no. 1-W/TMC/Dy.CE/L/ POH/T-28/06/2016-17.


Dy.CE/TMC/Line
S.Entry Road,N.Rly


XEN/TMC/L-II/N.Rly